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1 SCOPE 

1.1 Scope 

This CANES Delivery Order (DO) is for the sourcing, assembly, loading and configuring of 
software, factory acceptance testing, and delivery of one (1) CANES DDG production unit in 
accordance with the CANES Production Baseline (PBL). The CANES PBL is comprised of the 
following artifacts: 

• Teclmical Data Package (TDP) 

• Bill of Materials (BOM) 

• Installation Requirements Drawings (IRD) 

• Configuration Item Configuration Document (CICD) 

1.2 Inspection and Acceptance 

Inspection activities shall occur at Origin and Destination with final Inspection at Destination. 
Acceptance shall occur at Destination. 

Final Inspection and Acceptance at Destination shall include review and approval of the 
contractor Factory Acceptance Test (FAT) Report (CDRL A014) and successful passing of a 
Govenunent-conducted Physical Configuration Audit (PCA). The PCA shall verify that the 
system produced by the contractor is sourced, assembled, loaded, configured, and delivered in 
accordance with the PBL. 

Acceptance shall be contingent upon successful conduct and issue resolution of Inspection 
activities, no later than 90 calendar days after delivery. 

1.3 SOW Organization 

The SOW is organized in accordance with Table 1. 

TABLE 1- SOW ORGANIZATION 

Section 1 Scope 
Section 2 Applicable Documents 
Section 3 Requirements (OPN) 

3.1 General Support Requirements (OPN) 
3.2 CANES Production (OPN) 

Section 4 CANES Secmity Level 

2 APPLICABLE DOCUMENTS 

Documents referenced herein are listed in Table 2. The Contractor shall comply with the 
following applicable documents as applicable and as directed by the SOW. In the event of a 
conflict between the text of this document and the applicable documents cited herein, the text of 
this document takes precedence. Military Standards (MIL-STD) can be located on the Defense 
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Logistics Agency (DLA) Assist website at http://guicksearch.dla.mil/. PMW 160, CANES, and 
PEO references will be provided as Government Furnished Infmmation (GFI). 

TABLE 2- APPLICABLE DOCUMENTS 

ID Reference ID Reference Name sow 
Reference 

CANESPBL CANES Production Baseline 1.1, 3.1.12, 
I 3.2.1.1, 3.2.2, 

3.2.8, 3.2.10 

DoD Integrated Master Plan and Integrated Master 
2 DoD lMS GUIDE Schedule Preparation and Use Guide Version 9 (October 3.1.1 

21, 2005) 

3 ISO 9001-2008 International Standards Organization (ISO) 900 I :2000 3.1.5, 3.1.8 

4 PMW 160 DMSMS Plan 
Diminishing Manufacturing Sources and Material 

3.1.12 
Shortages (DMSMS) Plan, Revision I, June 2012 

DoN Information 
SECNAV M-5239.1 Department ofNayy lnfonnation 

5 Assurance Manual 3.1.13 
(2005) 

Assurance Manual (2005) 

6 CANES PTP CANES Production Test Plan 3.2.2 

7 CANESFAQT CANES First Article Qualification Test 3.2.2 

8 PMW 160 IUID Plan 
PEO C4I PMW 160 IUID Implementation Plan, Revision 

3.2.7 
I, August 2012 

USD (AT&L) Memo of 
30 July 2004, Subject: 

9 Radio Frequency ht!Qs://acc.dau.mil/CommunitxBrowser.aspx?id~32575 3.2.7 
Identification (RFID) 
Policy 

10 MIL-STD-130N(l) 
Identification Marking of U.S. Military Property, 16 

3.2.7 November 2012 

ASTM-D-3951-10 ASTM, International 
11 Standard Practice for 3.2.8 

Commercial Packaging www.astm.orgLStandards/D395l.htm 

12 MIL-STD-129P 
Military Marking for Shipment and Storage 

3.2.8 
MIL-STD-129P Revision P Change 4, 19 September 2007 

13 MIL-STD-2073 
Standard Practice for Militmy Packaging 

3.2.8 
MIL-STD-2073 Revision E Change I, 7 January 2011 

14 PEO C4I LCCMIM 
PEO C4I Life Cycle Configuration Control 

3.2.9 
Implementation Manual (LCCMIM) 

15 PMW 160 CMP 
Tactical Networks Program Office Life Cycle 

3.2.9 
Configuration Management Plan 

16 
PMW 160 SEIG Version PMW 160 Systems Engineering Implementation Guide 

3.2.9 
1.0 (SEIG) 
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3 REQUIREMENTS (OPN) 

3.1 General Support Requirements (OPN) 

3.1.1 Contract Post Award Conference I Delivery Order Post Award Planning Meeting 

The contractor shall host a Post Award Conference (P A C)/DO Post Award Planning Meeting 
with the Govemment Program Manager (PM) and his principal CANES team. The contractor 
shall schedule the PAC with the CANES Procuring Contract Officer (PCO) within ten (1 0) 
calendar days after contract award. At the PAC, the contractor shall demonstrate management 
procedures and processes, plans and processes for production, schedule dates for near term 
production activities, and mutual understanding of contractual requirements. The PAC shall be 
held at Headqumters, Space and Naval Warfare Systems Command, 4301 Pacific Highway, Sm1 
Diego, CA. The contractor shall provide video teleconferencing capability for the PAC as 
requested by the Government. 

The contractor shall produce and brief a Production Plan, to include capacity identification and 
reporting, major production milestones, test dates, and delivery infmmation. The contractor shall 
deliver an Integrated Master Schedule (IMS) in accordance with the DoD Integrated Master Plan 
and Integrated Master Schedule Preparation and Use Guide Version 9 of21 October 2005. All 
contractor schedule information delivered and presented to the Government during performance 
of this DO shall originate fi·om the IMS. The contractor shall document and perform action item 
follow-up and resolution activities. 

The contractor shall provide the following deliverables: 

• AOOl Presentation Materials 

• A002 Report, Record of Meeting I Minutes 

• A003 Action Items 

• A004 Conference Agenda 

• A005 Integrated Master Schedule 

• A007 Production Plan 

3 .1.2 Program Management 

The contractor shall designate a Program Manager (PM) to execute program management in 
accordance with the Contract-Level SOW requirements in Section 3 .1.2. The contractor PM shall 
have responsibility for all aspects of this DO. The PM shall have the authority to commit the 
contractor to specific actions within the scope of this DO. The contractor shall use the PCO and 
Contracting Officer Representative (COR) as the primary point of contact for all program 
activities. 

The contractor shall document and deliver lessons learned conceming all aspects ofthe progrmn, 
such as cost, schedule, quality, production, delivery, etc. 

The contractor shall provide the following deliverables: 

• A025 Lessons Learned Report 
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3.1.3 Program Management Review 

Not Applicable. 

3.1.4 Delivery Order Post Award Planning Meeting 

See Section 3.1.1 of this DO SOW. 

3.1.5 IPT and Technical Interchange Meeting (TIM) Support 

The contractor shall host bi-weekly TIMs with the Government and other production 
stakeholders to discuss and resolve production and engineering related issues connnencing four 
( 4) weeks after date of DO award. These meetings will discuss all aspects of production, to 
include configuration, quality, obsolescence, contractor capacity, life cycle support, risks and 
problems related to production and associated mitigation schemes. Contractor attendees shall 
include the subject matter experts necessary to address all aspects of production at the meeting, 
such as the contractor PM, Systems Engineering Lead, Production Lead, Contracts Lead, and 
Software Lead. Meetings will be held via teleconference at SPA WAR San Diego. The contractor 
shall provide teleconference numbers to support attendees not physically located in San Diego. 
The contractor shall include Government topics for discussion. The contractor shall perform 
action item follow-up and resolution activities. 

Two of the bi-weekly TIMs shall consist of contractor-hosted Government visits to the 
contractor production facility. The contractor shall facilitate Government review of operating 
processes, manufacturing facilities, Quality Assurance (QA), Intemational Organization for 
Standardization (ISO) documents and process, Configuration Management (CM) documents and 
process, and other items associated with production. Government visits will be held the 2nd and 
4th month from the date of order award, to the maximum extent practicable. 

The contractor shall provide the following deliverables: 

• ADO 1 Presentation Materials 
• A002 Report, Record of Meeting I Minutes 
• A003 Action Items 
• A004 Conference Agenda 

3.1.6 Status Reporting 

The contractor shall deliver a weekly Progress, Status and Management Report. The repmi shall 
provide data and facilitate Govemment access to contractor production information in support 
Government activities regarding risk management and configuration management relating to 
production unit, sparing, and system component deliveries. The contractor shall explicitly break 
out the following technical and management items: 

• Status of major supply sourcing, assembly, loading and configuring of software, 
hardware and software testing, quality assurance, and issue resolution activities 

• Risk assessment 

• Schedules and status of production milestones 

• Quality metrics and process improvement activities 

• Action item status 
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The contractor shall provide the following deliverable: 

• A006 Contractor's Progress, Status, and Management Report 

The contractor shall systematically collect and report actual costs in accordance with the 
Contractor Cost Data Reporting (CCDR) requirements of DoD 5000.04-M-l.The contractor shall 
provide the following deliverables: 

• A029 Cost Data Summary Report DI-FNCL-81565C 
• A030 Functional Cost-Hour DataRepmi DI-FNCL-81566C 
• A031 Contract Business Data Repmi DI-FNCL-81765B 

• A032 Contract WBS Dictionary and Index DI-FNCL-81334D 

3.1.7 . Small Business Utilization 

The contractor shall track Small and Small Disadvantaged Business subcontracting activities. 
The contractor shall deliver a Competitive Subcontracts Report. The contractor shall report on: 

• Performance status 

• Subcontracting progress, status, and management 

The contractor shall provide the following deliverable: 

• A008 Competitive Subcontracts Report 

3.1.8 Quality Assurance 

The contractor shall establish, implement, document, deliver, and maintain a QA Plan and 
Program that meet the certification requirements ofiSO 9001-2008, or an equivalent QA system, 
in accordance with the Contract-level SOW Section 3.1.8. The contractor shall document the 
procedures, plans, and other data necessary to ensure an efficient and effective QA Program in 
the QA Plan. The plan shall include a matrix listing of each element within the relevant standards 
mapped to the corresponding locations in the contractor's QA Plan. The contractor shall develop 
a quality assurance checklist to be included in the QA Plan (See Section 3.2.3 of this DO SOW). 
In addition to the QA Plan, the contractor shall make available for review and retention all 
records associated with the establishment, implementation, and operation of the QA Program. 

The contractor shall provide the following deliverable: 

• A009 Quality Assurance Plan 

3.1.9 Product Validation and Supply Chain Risk Management (SCRM) 

The contractor shall deliver and maintain an SCRM Plan that details the company processes and 
procedures for implementing and sustaining an SCRM program for the CANES contract and 
DOs. The contractor shall include requirements flowed down to vendors, suppliers, and 
subcontractors. 

The contractor shall provide the following deliverable: 
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• AOlO SCRM Plan 

3 .1.1 0 Environmental, Safety, and Occupational Health 

The contractor shall implement a management approach to ensure that CANES end items and 
associated manufacturing and delivery processes are environmentally safe, do not cause health 
hazards, and comply with all federal, state, and local environmental laws, regulations, and 
policies for all activities defined in this DO, whether conducted at Govemment or contractor 
facilities. The contractor shall make available to the Government applicable environmental 
petmits and documentation upon request. 

The contractor shall document and deliver Material Safety Data Sheets (MSDS) for each 
identified hazardous material. MSDS shall be completed using Occupational Safety and Health 
Administration (OSHA) Form 174 and in compliance with 29 CFR 1910.1200. In the event the 
contractor identifies any real or potential problem,the contractor shall notifY the PCO and COR 
in writing of the specific concems and recommended course of action within fifteen (15) days of 
discovering the problem. The contractor shall include all potential or real impacts resulting from 
the identified problem in the MSDS. An MSDS shall accompany each Hazardous Material Usage 
List (HMUL) item shipped. The contractor shall fmward an electTOnic copy of the MSDS to 
mamavyhrnirs@med.navy.mil and Naval Supply System Command (NAVSUP) at 
wraps.prime.fct@navy.mil. 

The contractor shall provide the following deliverable: 

• AO 11 Material Safety Data Sheets 

3.1.11 Hazardous Material Management 

The contractor shall perform Hazardous Material Management in accordance with the Contract
Level SOW requirements in Section 3.1.11. 

3 .1.12 Diminishing Manufacturing Sources and Material Shortages 

The contractor shall implement a Diminishing Manufacturing Sources and Material Shortages 
(DMSMS) Program that complies with the PMW 160 DMSMS Plan. The contractor shall submit 
a qumierly evaluation of all CANES Lowest Replaceable Units (LRUs), to include a projected 
End-of-Life (EOL), End-of-Sale (EOS), and end of support date for each LRU. If the contractor 
learns parts, components, and subsystems included in the CANES PBL may no longer be 
produced, the contractor shall use the notification process (as defined by Section 3 .2.1 0 of this 
DO SOW) to immediately notify the Government in accordance with the PMW 160 DMSMS. 

The contractor shall provide the following deliverable: 

• A012 DMSMS Quarterly Report 

3.1.13 Security Management 

The contractor shall ensure that Federal, DoD, and Navy security regulations and policies are 
met; ensure and maintain the confidentiality, integrity, and availability of CANES service 
domains, information, data, systems, interfaces, and facilities; and to prevent the fi·audulent use 
or abuse of the same. 
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3.2 CANES Production (OPN) 

3.2.1 Production Manufacturing 

3.2.1.1 Production Units and Sub-Assemblies 

The contractor shall source, assemble, load and configure software, factory acceptance test, and 
deliver one (1) CANES DDG production unit in accordance with the CANES PBL and Sections 
B and F of the DO. 

The contractor shall not deviate from the specific instructions for loading the media and 
configuring the system that are contained in the CICD. 

The Government will provide CANES software and associated licenses via Gold Disc as GFI. 
For software that is licensed based on the specific device (e.g. Film ware with embedded options 
CISCO, IBM etc.) the contractor shall procure in accordance with the CANES TDP and BOM, in 
accordance with the Contract Section H clause CANES PRODUCTION BASELINE (PBL) 
DOCUMENTATION HIERARCHY/ORDER OF PRECEDENCE. The contractor shall load and 
configure the software in accordance with the CANES PBL. 

The Government will provide all license keys (or approval for use) for installable software via 
electronic file to the contractor. This includes license keys and entitlements for all Gold Disk 
software. For other license keys, the contractor shall provide as follows: 

1. For entitlements or licenses that come with the hardware, the contractor shall provide all 
copies and rights statements, to include the original proof of entitlement, to the 
Government at unit delivery. 

2. For hardware with embedded software that is licensed based on the specific device (e.g. 
CISCO), the contractor shall log into the device to obtain the license information. The 
contractor shall provide the license information at unit delivery to the Government. 

3. For feature activation of hardware specific software, the contractor shall follow the 
process for obtaining the feature activation key. The contractor shall provide the serial 
number, HW license ID, transaction key, and feature activation key to the Government at 
unit delivery. 

The contractor shall provide the following deliverable: 

• A027 License Keys at Unit Dell very 

For hardware that requires online registration to obtain a license key (e.g. IBM) for specific 
embedded software components, the contractor shall deliver the part number, serial number, and 
activation code of the specific hardware. The Government will provide the corresponding license 
key as GFI no later than ten (1 0) days after approval of CDRL A028. 

The contractor shall provide the following deliverable: 

• A028 Online Registration License Keys 

9 



CANES DDG Delivery Order 0001 Statement of Work 

The contractor shall deliver the following CDRLs with delivery of the production unit: 

• License Keys at Unit Delivery, CDRL A027, DO SOW Section 3.2.1.1 
• Factory Acceptance Test Report, CDRL A014, DO SOW Section 3.2.2 
• QA Checklist Repmi, CDRL A022, DO SOW Section 3.2.3 
• As-Built Configuration List, CDRL A015, DO SOW Section 3.2.4 
• Product Validation Report, CDRL A016, DO SOW Section 3.2.5 
• Certification of Component Authenticity, CDRL A017, DO SOW Section 3.2.5 
• Wat1'anty Item Repmi, CDRL A024, DO SOW Section 3.2.6 
• IUID Marked Parts Equipment Report, CDRL A019, DO SOW Section 3.2.8 
• Packaging, Handling, Storage, and Transportability Requirements, CDRL A020, DO 

SOW Section 3.2.9 

3.2.1.2 Spares and System Components 

Not Applicable, 

3.2.1.3 Spares 

Not Applicable. 

3.2.2 Factory Acceptance Test 

The contractor shall develop and deliver a Factory Acceptance Test (FAT) Plan and Procedures 
for the CANES DDG production unit. The contractor shall use the CANES Production Test Plan 
and the CANES First Article Qualification Test as guidance for creation of the FAT Plan and 
Procedures. FAT shall include the functional, electrical, mechanical and visual tests necessm·y in 
order to verify that the production unit is operational and is sourced, assembled, loaded, 
configured, and delivered in accordance with the CANES PBL. 

The contractor shall provide the following deliverable: 

• A026 Factory Acceptance Test Plan and Procedures 

The contractor shall perform a FAT on the CANES DDG production unit. The contr·actor shall 
perfmm FAT in accordance with the Factory Acceptance Test Plan and Procedures (CDRL 
A026). 

The contractor shall document and deliver a Factory Acceptance Test Report with the production 
unit delivery. The contractor shall allow access to the contractor's facility and production units 
by Government appointed representatives, such as DCMA, so that operational status can be 
ascertained. 

The contractor shall provide the following deliverable: 

• A014 Factory Acceptance Test Report 

3.2.3 Quality Assurance 

The contractor shall perfmm Quality Assurance activities during sourcing, assembly, factory 
acceptance testing, and delivery in accordance with the contractor's QA Plan. In accordance with 
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the contractor's QA checklist (See Section 3.1.8 of this DO SOW), the contractor shall deliver a 
completed QA Checklist Report for the DDG production unit. ·-

The contractor shall be responsible for the performance of inspections deemed necessary to show 
conformance to the specification requirements. The contractor shall assure that the CANES DDG 
production unit delivered to the Govemment for acceptance complies with DO requirements. 

The contractor shall not submit !mown defective material regardless of the use of quality 
conformance sampling as an accepted QA process. Evidence that the best commercial practices 
are followed during production processes, applicable to the quality of the production unit and its 
component parts, including statistical process control data, shall be made available at the 
contractor's plant for review and use by representatives of the procuring activity. The contractor 
shall promptly act to coiTect defective material and processes to preclude the recunence of the 
problem and to satisfy DO requirements. 

The contractor shall provide the following deliverables: 

• A022 QA Checklist Report 

3.2.4 As-Built Configuration List 

The contractor shall compile and deliver an As-Built Configuration List (ABCL) for the CANES 
DDG production unit. The contractor shall include information for each Configuration Item (CI) 
to the Lowest Replaceable Unit (LRU) level as depicted in the As-Built template sample data of 
the CDRL. The ABCL shall be submitted in native fmmat. 

The contractor shall provide the following deliverable: 

• AO 15 As-Built Configuration List 

3.2.5 Product Validation and Supply Chain Risk Management (SCRM) 

The contractor shall deliver a Product Validation Report for the CANES DDG production unit. 
The contractor shall document, deliver, and maintain origin and chain-of-custody infmmation for 
products in the CANES PBL. The contractor shall provide infmmation required to assess SCRM 
issues for any logic-bearing hardware, software, and firmware components. The contractor shall 
provide identification and contact information, Commercial and Govemment Entity (CAGE) 
codes, and method of delive1y to the prime or subcontractor for each product. 

The contractor shall provide the following deliverable: 

• A016 Product Validation Repmi 

The contractor shall deliver a Certification of Component Authenticity for the CANES DDG 
production unit. The contractor shall obtain all manufacturer products submitted in DO offers 
from authentic manufacturers or through legal distribution chaunels only, in accordance with all 
applicable laws and policies at the time of purchase. The contractor shall certifY that its suppliers 
are the original Equipment Manufacturer (OEM) or OEM-authorized, to include Value Added 
Resellers (VAR), as of the date of the submission of the DO offer. The contractor shall warrant 
that the products were received new and in their original box. 

The contractor shall provide the following deliverable: 
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• A017 Certification of Component Authenticity 

The contractor shall submit a Post Notification Alert to notify the Govenunent of post-delivery 
supply chain and product compromises for a period not to exceed the Delivery Order period of 
performance. 

The contractor shall provide the following deliverable: 

• A018 Post Notification Alert 

3.2.6 Warranty 

The contractor shall provide flow-through OEM wananties fi·om originating vendors. The 
contractor shall pass to the Government any component software (such as drivers), license 
agreements, or manufacturer warranties applicable to CANES end items. The contractor shall 
maintain and deliver a Wananty Item Report. 

The contractor shall provide the following deliverable: 

• A024 Warranty Item Report 

3.2.7 Reliability Documentation 

The contractor shall maintain a Failure Repmting, Analysis, and Corrective Action System 
(FRACAS) to track and repmt on failure history and the associated conective actions. The 
contractor shall submit FRACAS reports qumterly. 

The contractor shall provide the following deliverable: 

• A023 FRACAS Item Report 

3.2.8 Item Unique Identification (IUID) and Radio Frequency Identification (RFID) 

IUID shall be implemented in accordance with the PMW 160 IUID Implementation Plan. The 
contractor shall comply with MIL-STD-130N(l) for IUID of the CANES DDG production unit. 
RFID shall be used in accordance with USD (AT&L) Memo of30 July 2004, Subject: Radio 
Frequency Identification (RFID) Policy for packages containing items shipped to Government 
facilities. The contractor shall label all Cis in accordance with the CANES PBL. The contractor 
shall generate and deliver a list of all IUID mm·ked pmts down to the Lowest Replaceable Unit 
(LRU) level and RFID marked packages for the CANES DDG production unit. 

The contractor shall provide the following deliverable: 

• AO 19 IUID Marked Pmts Equipment Repo1t 

3.2.9 Paclmging, Handling, Storage, and Transportability 

The contractor shall deliver the CANES DDG production unit with required shipping containers 
and in accordance with ASTM-D-3951 Standard Practice for Commercial Packaging. The 
contractor shall maintain a Department of Transportation (DoT) approved battery shipping 
container configuration. The contractor shall mark and ship the DDG production unit in 
accordance with MIL-STD-129P and MIL-STD-2073 DoD Standard Practice for Military 
Packaging. 
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The contractor shall identifY any specific PHS&T requirements not included in the 
aforementioned references for the DDG production unit to ensure safe re-transpmi of the end 
item by the Govemment. 

The contractor shall provide the following deliverable: 

• A020 Packaging, Handling, Storage, and Transportability Requirements 

3.2.10 Enterprise Change Requests (ECR) 

The contractor shall notifY the Program Office through the Contracting Officer and Contracting 
Officer's Representative that the contractor knows or has been advised of projected EOL I EOS 
timelines for products in the CANES PBL. The notification shall be in an email format stating 
the EOL or EOS component name, part number, and impact on production. The contractor shall 
include the notification as pmi of the subseqnent scheduled bi-weekly TIM CDRL AOOI 
presentation materials in accordance with SOW Section 3.1.5. The Government will evaluate the 
notification for further action. The Government will retain configuration management and 
decision authority over the PBL. 

In the event that the Government, via a change order to the awarded DO, provides the contractor 
with updates to the PBL to address an EOL/EOS component or other design issues, the 
contractor shall source, assemble, load and configure softwme, factory acceptance test, and 
deliver one (I) CANES DDG production unit in accordance with the updated PBL. 

4 CANES SECURITY LEVEL 

The nature of this task requires access up to SECRET. The work performed by the contractor 
will include access up to SECRET data, infmmation and spaces. The contractor will be required 
to attend meetings classified up to the SECRET level. 

If foreign travel is required, all outgoing Country/Theater clemance message requests shall be 
submitted to the SSC Pacific Foreign Travel Team, OTC2, Room 1656, for action. A Request for 
Foreign Travel form shall be submitted for each traveler, in advance of the travel to initiate the 
release of a clearance message at least 30 days in advance of depmture. Each traveler must also 
submit a Personal Protection Plan and have a Level I Antitenorism/Force Protection briefing 
within one yem of departure and a country specific briefing within 90 days of depmiure. The 
contractor shall receive Government authorization in advance of any foreign travel in accordance 
with clause H-22 "Reimbursement of Travel Costs" (SPA WAR H-350) (JAN 2006). 

All work shall be performed in accordance with DoD and Navy Operations Security (OPSEC) 
requirements and in accordance with the OPSEC attachment to the DD254. 
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